BOARD OF COUNTY COMMISSIONERS

AGENDA ITEM SUMMARY
Meeting Date:_April 20, 2005 Division: Engineering
Bulk Item: Yes No X Department: Engineering

Staff Contact Person: David S. Koppel, P.E.
County Engineer

AGENDA ITEM WORDING: Approval of Change Order Number One to Fonticiella Construction
Corporation for the Medical Examiner’s Facility on Crawl Key, and transfer of additional funds.

ITEM BACKGROUND: Due to delays arising from permitting issues Fonticiella Construction
Corporation has been prevented from proceeding with construction of the Medical Examiners Facility.
The environmental permits have been issued but since the time of the bid the construction costs have
excalated requiring a change order for the increase.

PREVIOUS RELEVANT BOCC ACTION:

BOCC approval of contract with Fonticiella Construction Corporation on May 19, 2004

CONTRACT/AGREEMENT CHANGES: N/A

STAFF RECOMMENDATIONS:
Approval as stated above.

TOTAL COST: $1.026.429.00 BUDGETED: Yes _X* No

*Subject to approval of transfer

COST TO COUNTY:_$1,026.429.00 SOURCE OF FUNDS: Bond Proceeds Fund
307-26501-560620-CHO301-560620

REVENUE PRODUCING: Yes___ No_X_ AMOUNT PER MONTH Year
APPROVED BY: County Atty _ n/a OMB/Purchdsmg Risk Management _n/a

f/%ﬂ
DIVISION DIRECTOR APPROVAL: /

David S. Koppel, P.E., County Engineer

DOCUMENTATION:  Included X Not Required

DISPOSITION: AGENDA ITEM #

Revised 2/05
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Jul=06=2008 11:48 From=MONROE COUNTY ENGINERING +3052054321 T-§66 P.002/002 F-857

MONROE COUNTY
ENGINEERING/CONSTRUCTION MANAGEMENT

CoNTRACT CHANGE ORDER

PACUECT TITLE: __Magical Exgiminers Pacity
CHANGE ORDER NO: 1 —

Tetal Previous Change Ordets
Currernt Change Order

% of Original Contract Amount
9% of Contract sfar Prior cRo's
Original Cantract Amount
Rovisad Conract Amaunt
Change in Contract Time

Detailed deseription of shangs order and justification:

e
S
: COMMISSIONERS®
Aftest DANNY L KOLHAGE, Clerk BOARD OF COUNTY

OF MONROE COUNTY, FLORIDA

BY:
Deputy Clerk Mueyor/Chairpereoi

DAY 7-=11/03/57
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MONROE Coup
CONSTRUCTION MANAQEMEW

JUL 06 2005

July 6, 2005
Archilecture
Interlor Oesign
Planning
Programming Mr. Jerf_’y' Bamett
Londscape Project Manager

Program Managemenl

Monroe County
1100 Simonton St
Key West, FL. 33040

BOARD OF DIRECTORS
R. John Clang, Ala

Jofivay E. Cobbla, AA RE: Monroe County Medical Examiner’s Facility,

Ward J. Frizzolowskl, AIA
Michael K. Hart, AIA Crawl KEY, FL.
Willlam B. Harvard, Jr., AIA HJ#: 01160

Stavan M, Halser, AlA
Rorald N. Lang, AIA

James A, Shawhan, AIA
Blanchard E. Jolly, Emeritus Dear Bamnett:

In response to your request, we are providing you with this confirmation that, based
on our recent experience and observation, the general construction prices were
mcreased within the last 14 months, by 25 to 35%.

The percentage increase largely depended on two aspects:
- Type of construction, such as steel, concrete, masonry, light gage framing, etc.

- Project location, as it relates to the local construction activity, as well as the
cost of transporting building materials, greatly affected by the increased fue)
prices

In our conversation, you stated that the most recently estimated cost of the Medical
Examiner facility was increased approximately 33%. Although we have not seen the
new schedule of values, we believe that such an increase would be well within the
percentages observed in South Florida, on similar construction type.

Yvette V. London
Vice President
Harvard Jolly, Inc.

ccC

3201 W. Commareial Bivd,
Sulte 225

Fi. Laudardale, FL 33308
954.4B8B.7810

T Cevarddellyeom 01160\ etterd\Owners\TRBamert070605 doc
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July 5, 2005

Mr. Jerry Barnett
Project Manager
Monroe County, F1.

RE: Medical Examiner*s Facility
Marathon, Fl

Dear Mr. Barnett:

As per request we have reviewed our bid of April 15, 2004 for the above referenced project for the
purpose of assessing the impact to the labor and material prices caused by the delay in start of
construction due to the problems that Monroe County has had in obtaining a building permit.
Since the time of the bid cement and metal based products have been under short supplies due to a
construction boom throughout the world and particularly in China. Also, the Hurricanes of the 2004
season further increased the demand on roofing and other construction materials. Lately, the
escalating cost of petroleum has impacted the cost of transportation as well as that of all petroleum
based products. As of July 1™. there has been a large increase in concrete and other cement based
products since the availability of cement will be in short supply this summer.

Our updated cost increase tabulation is as follows:

1.- Total base bid - $1,026,429.00

2.- Additive Alternate #1- $ 5,219.00

3.- Additive Alternate #2- $ 39,136.00

4.- Additive Alternate #3- $ 0.00

5.- Additive Alternate #4- § 11.650.00

6.- Additive Alternate #5- $ 10,000.00

7.- Additive Alternate #6- § 5,000.00
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We at Fonticiella Canstruction Corp. look forward to be able to work with you on thiy project.
If you have any guestions or need further clarification, please do not hesitate to contact us.

General Contractor - Design-Bulld - Constructlon Management
11400 West Flagler Street, Suite 206, Miaml. Florlda 33174 - Tel 305.207.9605 - Fax 305.226.4165 - www,fontlciclla.com



